

Project Schedule

Kennett Pike Bikeway Project

Planning

- Planning Phase: 2007 thru 2009
- Final Planning Report: October 2009

Preliminary Design

- Begin Preliminary Design: January 2010
- Safety Review Approval: July 2010

Final Design


- Begin Final Design: January 2011
- **Submit Pre-final Plans: September 2011**
- **Submit Final Plans: November 2011**

Construction

- **Bid and Let Project: January 2012**
- **Begin Construction: Spring 2012**

Typical Sections

Existing Roadway Section



Proposed Roadway Section

