

Kennett Pike Bikeway Project

1. Next Steps (John Haedrich)
 - Review Results of Task #2:
Establish Base Conditions and
Develop Base Mapping
 - Consultants to Complete Basic Data
Collection
 - Consultants to Recommend Options
 - Consultants to Identify Areas Requiring
Additional Study

Next meeting date : TBD